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ESTIMATE RUN 03/25/2019

ESTIMATE SUMMARY 13:08:42

CONTID: C20288         ESTIMATE NO: 0005 PROG 2005

PCN: 20288-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCING MP 65-87 PERCENT TIME:

PROJECT NO:  SHE 0701-227                 

I-70 WILDLIFE FENCING MP 65-87

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING

5795 IDEAL DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ERIE CO 80516     (303)962-8100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,628,613.39 PARTICIPATING $ $ 568,345.48

AWARD PROJECT AMT: 4,562,599.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-29,849.67

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,050.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.18

FIXED COMPLETION DATE

FIXED COMPLETION DATE

35.77%

3,615,441.29

568,345.48

538,495.81

521,445.44

$

$

$

$

2,013,172.10

0.00

2,013,172.10

196,477.39

2,209,649.49

-52,985.56

0.00

2,156,663.93

0.00

AMOUNT DUE 2,156,663.93 521,445.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 521,445.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

145.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/22/2018

10/22/2018

03/15/2019

07/19/2018

08/09/2018

08/31/2018

10/22/2018
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PCN: 20288-BID    ESTIMATE RUN 03/25/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.360

201-00000  
 

19,995.000.860

8,370.00

1.000

L S 

23,250.00000

0010 Removal of Tree 76.000

35.000

202-00010  
 

43,423.20111.000

13,692.00

111.000

EACH

391.20000

0015 Removal of Fence 12,618.000

13,884.000

202-01000  
 

48,233.6426,502.000

25,268.88

85,668.000

LF  

1.82000

0020 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

4.000

EACH

195.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

145.30000

0030 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

139.70000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

130.000

HOUR

312.90000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

60.20000

0045 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,736.000

CY  

54.80000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

230.000

LF  

4.50000

0055 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,715.00000
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PCN: 20288-BID    ESTIMATE RUN 03/25/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

45.000

HOUR

55.90000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

134.15000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

194.80000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

279.15000

0080 Reset Fence 3,000.000

3,600.000

210-01000  
 

2,970.006,600.000

1,620.00

100,376.000

LF  

0.45000

0080 MATERIAL ALLOWANCE 97,375.643

-3,600.343

1,093.4293,775.300

-41.98LF  

0.01166

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.600

ACRE

973.40000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.600

ACRE

973.40000

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.600

ACRE

3,895.00000

0100 Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

50.000

DAY 

83.85000

0105 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

78.25000
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PCN: 20288-BID    ESTIMATE RUN 03/25/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Aggregate Base Course (Class 6) 400.000

136.000

304-06007  
 

31,436.40536.000

7,976.40

536.000

CY  

58.65000

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

14.110

403-00720  
 

6,702.2514.110

6,702.25

54.000

TON 

475.00000

0120 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

50.000

CY  

55.90000

0125 Concrete Class B (Miscellaneous) 43.400

0.000

601-01025  
 

38,799.6043.400

0.00

48.000

CY  

894.00000

0130 12 Inch Corrugated Steel Pipe 440.000

0.000

603-10120  
 

20,658.00440.000

0.00

440.000

LF  

46.95000

0135 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

60.000

LF  

54.75000

0140 Line Post 27.000

30.000

607-00000  
 

5,161.3557.000

2,716.50

697.000

EACH

90.55000

0140 MATERIAL ALLOWANCE 670.000

-30.000

9,056.00640.000

-424.50EACH

14.15000

0145 End Post (Special) 8.000

28.000

607-00015  
 

16,783.2036.000

13,053.60

173.000

EACH

466.20000

0150 Corner and Line Brace Post (Special) 17.000

78.000

607-00020  
 

67,801.5095.000

55,668.60

437.000

EACH

713.70000

0150 MATERIAL ALLOWANCE 382.000

-78.000

23,514.40304.000

-6,033.30EACH

77.35000



CONTID: C20288         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20288-BID    ESTIMATE RUN 03/25/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Fence Deer (Wire Mesh) 46.000

382.000

607-11352  
 

2,289.80428.000

2,043.70

11,153.000

LF  

5.35000

0155 MATERIAL ALLOWANCE 11,107.000

-382.000

13,191.7510,725.000

-469.86LF  

1.23000

0160 Fence Deer (Wooden Stays) 124.000

395.000

607-11354  
 

1,245.60519.000

948.00

16,729.000

LF  

2.40000

0165 Fence Deer (Special) 9,760.000

17,903.000

607-11360  
 

260,032.2027,663.000

168,288.20

137,583.000

LF  

9.40000

0165 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.27800

0165 MATERIAL ALLOWANCE 127,822.997

-17,902.997

140,477.76109,920.000

-22,880.03LF  

1.27800

0170 Game Ramp 32.000

0.000

607-60002  
 

226,560.0032.000

0.00

45.000

EACH

7,080.00000

0170 MATERIAL ALLOWANCE 13.000

0.000

9,144.0613.000

0.00EACH

703.38900

0175 20 Foot Gate (Special) 0.000

0.000

607-60121  
 

0.000.000

0.00

5.000

EACH

1,748.20000

0180 3 Foot Gate (Special) 0.000

0.000

607-60153  
 

0.000.000

0.00

30.000

EACH

1,367.50000

0185 24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

1.000

EACH

58,265.00000
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PCN: 20288-BID    ESTIMATE RUN 03/25/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

4.000

EACH

71,946.40000

0195 32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

3.000

EACH

81,599.80000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

16.000

EACH

24.60000

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

32.000

EACH

26.80000

0210 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

32.000

SF  

24.60000

0215 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

366.000

SF  

22.35000

0220 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

16.000

EACH

500.00000

0225 Detour Pavement 1,271.000

0.000

621-00450  
 

57,703.401,271.000

0.00

1,271.000

SY  

45.40000

0230 Construction Surveying 0.590

0.240

625-00000  
 

19,712.500.830

5,700.00

1.000

L S 

23,750.00000

0235 Mobilization 0.552

0.000

626-00000  
 

246,986.880.552

0.00

1.000

L S 

447,440.00000

0240 Public Information Services (Tier III) 0.300

0.080

626-01103  
 

4,459.300.380

938.80

1.000

L S 

11,735.00000
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PCN: 20288-BID    ESTIMATE RUN 03/25/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

918.000

SF  

21.55000

0250 Survey Monument (Type 1) 6.000

35.000

629-01001  
 

14,891.2041.000

12,712.00

205.000

EACH

363.20000

0255 Survey Monument (Type 2) 44.000

0.000

629-01002  
 

29,504.2044.000

0.00

44.000

EACH

670.55000

0260 Locate Monuments 121.000

50.000

629-01110  
 

26,752.95171.000

7,822.50

400.000

HOUR

156.45000

0265 Flagging 94.000

0.000

630-00000  
 

2,523.9094.000

0.00

1,600.000

HOUR

26.85000

0270 Traffic Control Inspection 43.000

8.000

630-00007  
 

17,100.3051.000

2,682.40

120.000

DAY 

335.30000

0275 Traffic Control Management 76.000

20.000

630-00012  
 

104,606.4096.000

21,793.00

300.000

DAY 

1,089.65000

0280 Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

22.351.000

0.00

16.000

EACH

22.35000

0285 Construction Traffic Sign (Panel Size B) 20.375

3.000

630-80342  
 

522.4323.375

67.05

56.000

EACH

22.35000

0290 Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

178.808.000

0.00

60.000

EACH

22.35000

0295 Portable Message Sign Panel 2.000

0.000

630-80355  
 

5,587.602.000

0.00

4.000

EACH

2,793.80000
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PCN: 20288-BID    ESTIMATE RUN 03/25/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,675.90000

0305 Drum Channelizing Device 61.500

0.000

630-80360  
 

2,063.3261.500

0.00

123.000

EACH

33.55000

0310 Drum Channelizing Device (With Light) (Flashing) 22.000

0.000

630-80363  
 

738.1022.000

0.00

44.000

EACH

33.55000

0315 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

33.75000

0320 Concrete Barrier (Temporary) 142.000

0.000

630-80370  
 

2,385.60142.000

0.00

426.000

LF  

16.80000

0325 Traffic Cone 118.000

0.000

630-80380  
 

1,321.60118.000

0.00

236.000

EACH

11.20000

0330 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

18.000

EACH

670.60000

0335 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.500

0.500

630-85006  
 

5,587.602.000

1,396.90

4.000

EACH

2,793.80000

0340 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

75.000

DAY 

558.80000

0345 Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

2,793.801.000

0.00

2.000

EACH

2,793.80000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000
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PCN: 20288-BID    ESTIMATE RUN 03/25/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0400 Added Item (Each)/ 24 Foot Deer Guard (Round Bar 
Design)

0.000

1.000

900-00007  
 

78,550.001.000

78,550.00

1.000

EACH

78,550.00000

0405 Added Item (Each)/ 28 Ft Deer Guard (Round Bar Design) 3.000

0.900

900-00007  
 

330,310.503.900

76,225.50

3.900

EACH

84,695.00000

0410 Added Item (Each)/ 32 Ft Deer Guard (Round Bar Design) 2.000

0.500

900-00007  
 

250,500.002.500

50,100.00

2.500

EACH

100,200.00000

CAT 2,193,371.87534,486.615,574,248.39CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.160

0.080

620-00002  
 

12,027.600.240

4,009.20

1.000

EACH

50,115.00000

0380 Sanitary Facility 2.000

0.000

620-00020  
 

4,250.002.000

0.00

2.000

EACH

2,125.00000

CAT 16,277.604,009.2054,365.00CURRENT AMT0400 $ $ $

$ 2,209,649.47538,495.81$5,628,613.39$CURRENT AMTPROJECT TOTAL


